
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
8/10/2010 

Complete action memo for tank removal 

2 !Transmit markup of EE/CA AOC & SOW to PRPs 

3 !Administrative record for EE/CA AOC 

4 I Sign or drop EE/CA AOC 

5 1
1nitiate work on task order for EE/CA & sediment removal & cap repair field 
work if EE/CA AOC not sioned 

6 I Submit task order SOW & IGCE for EE/CA & sed/cao removal 
7 I Initiate task order workolan reouest 
8 IComolete tank removal AOC/SOW 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

Eng bloom 

Nann, Roddy, 
Miller 

Miller, Nann 
Management, 

Site Team 

Miller 

Miller 
PO&CO 

Nann, Miller 

8/20/2010 

8/13/2010 

8/16/2010 

8/20/2010 
8/30/2010 
8/20/2010 

*** ENFORCEMENT CONFIDENTIAL*** 

Preparing draft action memo; enforcement attachment 
is complete 

Preparing markup 

;~~~~ii~; 

I llllll lllll 111111111111111111111111111111111 

9294877 



Action Item Log
Gulfco Superfund Site Weekly Project Status Review Meeting 

Revised on:

No. Responsibility
Original 

Date Due

Revised 

Due Date
Status Comments

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20




